

1.1	PAVOS	PAVOS	PAVOS	PAVOS	PAVOS	PAVOS	PAVOS	PAVOS	PAVOS	PAVOS	PAVOS	PAVOS	PAVOS	PAVOS	PAVOS	PAVOS	PAVOS	PAVOS	PAVOS	PAVOS	
1.2.01	M	846.86	\$	3111.91	\$	264,144.10	823.45	23.41	\$	256,842.28	\$	7,301.82	178.07	\$	55,541.81	286.39	\$	92,447.00	348.99	\$	108,853.47
1.3.01	M2	577.97	\$	155.81	\$	105,634.51	677.97	0.00	\$	105,634.51	0.00	169.50	208.32	\$	26,409.80	300.15	\$	46,766.37	208.32	\$	32,458.34
1.4.01	PZA	750.00	\$	21.19	\$	15,892.50	750.00	0.00	\$	15,892.50	0.00	300.00	100.00	\$	6,357.00	350.00	\$	7,416.50	100.00	\$	2,119.00

ACEPTO

 ERASMO PEREA HERNANDEZ
 CONTRATISTA

AUTORIZO

 ARG. LEONEL GERARDO LOYA ORTIZ
 ENCARGADO DE LA COORDINACION DE
 CONSTRUCCION Y SERVICIOS

ELABORO

 ARQ. JAVIER LIMAS MADRIGAL
 SUPERVISOR UACH